Gantt Chart for CivEX, Inc.

#	Assgnd To	Task	# days
		Project Proposal	10 Days
1	ALL	Determine Audience	3 days
2	ALL	Outline of Presentation	3 days
3	ALL	Creation of PowerPoint Presentation	8 days
4	ALL	**Project Report**	17 days
5	ALL	Gather Information	13days
6	Will M.	Obtain documents from contractor	8 days
7	Will L.	Retrieve blueprints and floor layouts	8 days
8	Tony	Gather information on financial aspects of the building	8 days
9	Michael	Find a project schedule and analyze progress	8 days
10	Michael	Research history of Hardin Hall	8 days
11	Heather	Interview professors in the civil engineering department	8 days
	Heather	Speak with PR office about technological changes	8 days
13	ALL	Compile Individual Reports Into Project Report	5 days
14	ALL	Revise & Finalize Report	5 days



Legend

All		Milestone	
Heather		Deliverable	
Tony			
Will L.			
Michael			
Will M.			