Gantt Chart

#	Assgnd To	Task	# days
		Project Proposal	14 Days
1	ALL	Determine Audience	3 days
2	ALL	Outline of Presentation	3 days
3	ALL	Creation of PowerPoint Presentation	14 days
4	ALL	**Project Report**	45 days
5	ALL	Gather Information on Client	8 days
6	ALL	Document Analysis of Each Section on Main Page	8 days
7	ALL	Create Report for Individual Sections of Web Page	6 days
8	ALL	Restructured Web Pages for Sections	4 days
9	Josh R.	Create Spec Doc for New Web Page	2 days
10	Josh R.	Create Template for Web Page	7 days
11	Josh L.	Find New Graphics for Web Page	
12	Jason	Compile Pamphlets Into Index	
13	Josh L.	Compile Individual Reports Into Project Report	
14	ALL	Revise & Finalize Report	6 days



#	Assgnd To	Task	# days
		Project Proposal	14 Days
1	ALL	Determine Audience	3 days
2	ALL	Outline of Presentation	3 days
3	ALL	Creation of PowerPoint Presentation	14 days
4	ALL	**Project Report**	45 days
5	ALL	Gather Information on Client	8 days
6	ALL	Document Analysis of Each Section on Page	7 days
7	ALL	Create Report for Individual Sections of Web Page	6 days
8	ALL	Restructured Web Pages for Sections	4 days
9	Josh R.	Create Spec Doc for New Web Page	7 day
10	Josh R.	Create Template for Web Page	6 days
11	Josh L.	Find New Graphics for Web Page	7 days
12	Jason	Compile Pamphlets Into Index	7 days
13	Josh L.	Compile Individual Reports Into Project Report	7 days
14	ALL	Revise & Finalize Report	10 days



Legend			
All		Milestone	
Josh L.		Deliverable	
Josh R.			
Jason			